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ESTIMATE RUN 12/12/2003

ESTIMATE SUMMARY 15:59:20

CONTID: C14145         ESTIMATE NO: 0002 PROG 2002

PCN: 14145-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JORDAN ROAD CLOSURE PERCENT TIME:

PROJECT NO: STP R600-198                  

JORDAN ROAD CLOSURE

NAME OF ROAD: JORDAN ROAD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 12/10/2003 DATE TIME STARTED 10/06/2003

P. O. BOX 4356 DATE LET 08/07/2003 DATE WORK BEGAN

 DATE AWARDED 08/20/2003 DATE TIME STOPPED 11/30/2004

 DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED 11/30/2004

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 10/06/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 507,804.78 PARTICIPATING $ $ 154,339.25

AWARD PROJECT AMT: 427,370.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,772.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

66.96%

167,796.88

154,339.25

154,339.25

152,566.33

$

$

$

$

340,007.90

0.00

340,007.90

0.00

340,007.90

-3,681.35

0.00

336,326.55

0.00

AMOUNT DUE 336,326.55 152,566.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,566.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

800.00000 800.001.000

0.00

0010 REMOVAL OF ASPHALT MAT 200.000

1,347.000

202-00220  
 

3,447.000

SY  

2.00000 3,094.001,547.000

2,694.00

0015 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

0.000

EACH

25.00000 0.000.000

0.00

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,958.000

850.000

203-00060  
 

3,038.000

CY  

15.00000 42,120.002,808.000

12,750.00

0025 PROOF ROLLING 1.000

1.000

203-01100  
 

2.000

HOUR

35.00000 70.002.000

35.00

0030 BLADING 3.500

8.000

203-01500  
 

32.500

HOUR

90.00000 1,035.0011.500

720.00

0035 POTHOLING 2.000

0.000

203-01597  
 

2.000

HOUR

75.00000 150.002.000

0.00

0040 STRUCTURE EXCAVATION 23.800

0.000

206-00000  
 

23.800

CY  

15.00000 357.0023.800

0.00

0045 STRUCTURE BACKFILL (CLASS 1) 23.800

0.000

206-00100  
 

23.800

CY  

40.00000 952.0023.800

0.00

0050 FILTER MATERIAL (CLASS A) 0.000

22.000

206-00510  
 

182.000

CY  

50.00000 1,100.0022.000

1,100.00

0055 *TOPSOIL 0.000

0.000

207-00205  
 

406.000

CY  

15.00000 0.000.000

0.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 36.000

12.000

208-00011  
 

66.000

EACH

12.00000 576.0048.000

144.00

0065 SILT FENCE 700.000

0.000

208-00020  
 

700.000

LF  

2.00000 1,400.00700.000

0.00

0070 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

750.00000 0.000.000

0.00

0075 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

750.00000 0.000.000

0.00

0080 EROSION CONTROL SUPERVISOR 0.400

0.000

208-00200  
 

1.000

L S 

5,000.00000 2,000.000.400

0.00

0085 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.500

ACRE

750.00000 0.000.000

0.00

0090 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

1.500

ACRE

550.00000 0.000.000

0.00

0095 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

300.000

LB  

2.25000 0.000.000

0.00

0100 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

0.000

EACH

5.25000 0.000.000

0.00

0105 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

293.000

SY  

1.50000 0.000.000

0.00

0110 *NOXIOUS WEED MANAGEMENT 773.000

0.000

217-00015  
 

773.000

SY  

0.35000 270.55773.000

0.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 37.000

294.000

304-06007  
 

417.000

CY  

35.00000 11,585.00331.000

10,290.00

0120 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

23.000

403-00720  
 

50.570

TON 

135.00000 3,105.0023.000

3,105.00

0125 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 558.460

301.980

403-33841  
 

1,255.910

TON 

40.00000 34,417.60860.440

12,079.20

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.400

26.400

411-10255  
 

50.800

GAL 

2.50000 67.0026.800

66.00

0135 RIPRAP (SPECIAL) 0.000

45.000

506-00010  
 

364.000

CY  

35.00000 1,575.0045.000

1,575.00

0140 18 INCH REINFORCED CONCRETE PIPE 48.000

0.000

603-01180  
 

48.000

LF  

50.00000 2,400.0048.000

0.00

0145 24 INCH REINFORCED CONCRETE PIPE 6.000

0.000

603-01240  
 

6.000

LF  

80.00000 480.006.000

0.00

0150 30 INCH FLEXIBLE PIPE 223.000

0.000

603-61300  
 

223.000

LF  

45.00000 10,035.00223.000

0.00

0155 *INLET TYPE C (5 FOOT) 0.000

2.000

604-00305  
 

2.000

EACH

3,500.00000 7,000.002.000

7,000.00

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

300.000

LF  

13.00000 0.000.000

0.00

0165 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

800.00000 0.000.000

0.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

4.000

EACH

1,600.00000 0.000.000

0.00

0175 FENCE (PLASTIC) 907.000

254.000

607-11525  
 

1,161.000

LF  

2.50000 2,902.501,161.000

635.00

0180 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

118.000

609-21020  
 

169.000

LF  

25.00000 2,950.00118.000

2,950.00

0185 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

18.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

47.000

SF  

16.00000 0.000.000

0.00

0195 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

18.00000 0.000.000

0.00

0200 *SIGN PANEL (CLASS I) (INSTALL ONLY) 0.000

0.000

614-00026  
 

4.000

EACH

27.00000 0.000.000

0.00

0205 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 0.000

0.000

614-00218  
 

109.000

LF  

12.50000 0.000.000

0.00

0210 DETOUR CULVERT PIPE 309.000

0.000

617-03010  
 

309.000

LF  

80.00000 24,720.00309.000

0.00

0215 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

1.000

L S 

7,000.00000 3,500.000.500

0.00

0220 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

2,500.00000 2,500.001.000

1,000.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

3,484.000

SF  

3.00000 0.000.000

0.00

0230 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.600

0.000

627-00012  
 

10.600

GAL 

97.00000 1,028.2010.600

0.00

0235 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

5.000

EACH

210.00000 0.000.000

0.00

0240 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

220.00000 0.000.000

0.00

0245 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

0.000

EACH

215.00000 0.000.000

0.00

0250 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

0.000

EACH

500.00000 0.000.000

0.00

0255 FLAGGING 104.000

62.000

630-00000  
 

361.000

HOUR

25.00000 4,150.00166.000

1,550.00

0260 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

50.00000 0.000.000

0.00

0265 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

500.00000 0.000.000

0.00

0270 TRAFFIC CONTROL INSPECTION 14.000

22.000

630-00007  
 

52.000

DAY 

150.00000 5,400.0036.000

3,300.00

0275 TRAFFIC CONTROL MANAGEMENT 12.000

6.000

630-00012  
 

25.000

DAY 

200.00000 3,600.0018.000

1,200.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.800

630-80336  
 

2.000

EACH

100.00000 180.001.800

80.00

0285 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

1.600

630-80341  
 

4.000

EACH

100.00000 360.003.600

160.00

0290 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.000

4.000

630-80342  
 

12.000

EACH

100.00000 900.009.000

400.00

0295 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 27.500

22.000

630-80344  
 

55.000

SF  

20.00000 990.0049.500

440.00

0300 PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

2,500.00000 4,500.001.800

2,000.00

0305 DRUM CHANNELIZING DEVICE 15.500

12.400

630-80360  
 

31.000

EACH

30.00000 837.0027.900

372.00

0310 CONCRETE BARRIER (TEMPORARY) 616.000

492.800

630-80370  
 

1,412.000

LF  

12.00000 13,305.601,108.800

5,913.60

0315 TRAFFIC CONE 15.000

12.000

630-80380  
 

30.000

EACH

6.00000 162.0027.000

72.00

0320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

27,828.550

F A 

1.00000 0.000.000

0.00

0325 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A EROSION CONTROL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 REM PAVEMENT MARKING 189.000

0.000

202-00250  
 

508.000

SF  

2.50000 472.50189.000

0.00

0405 GEOTEXTILE (REINFORCEMENT) 222.000

0.000

420-00300  
 

222.000

SY  

1.25000 277.50222.000

0.00

0410 REM CONCRETE 0.000

6,945.450

202-00175  
 

6,945.450

L S 

1.00000 6,945.456,945.450

6,945.45

0420 F/A CELL PHONE SERV 0.000

0.000

700-70222  
 

672.220

F A 

1.00000 0.000.000

0.00

0430 F/A PROVIDE 0.000

0.000

700-70081  
 

1,188.000

F A 

1.00000 0.000.000

0.00

0435 12 FT GATE (SPEC) 0.000

0.000

607-60113  
 

1.000

EACH

255.00000 0.000.000

0.00

0440 CORNER AND LINE BR POST 0.000

0.000

607-00010  
 

8.000

EACH

220.00000 0.000.000

0.00

0445 FENCE CW TWP 0.000

0.000

607-11300  
 

120.000

LF  

16.00000 0.000.000

0.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 CONC PVMT (6 IN) 0.000

0.000

412-00600  
 

12.000

SY  

63.00000 0.000.000

0.00

CAT 204,269.9078,576.25351,307.32CURRENT AMT0200 $ $ $

CAT NO0300 CBC 

0350 STRUCTURE EXCAVATION 313.000

0.000

206-00000  
 

313.000

CY  

15.00000 4,695.00313.000

0.00

0355 STRUCTURE BACKFILL (CLASS 2) 139.000

89.000

206-00200  
 

228.000

CY  

20.00000 4,560.00228.000

1,780.00

0360 BRIDGE DRAIN (SPECIAL) 0.000

4.000

513-00690  
 

4.000

EACH

1,500.00000 6,000.004.000

6,000.00

0365 CONCRETE CLASS D (BOX CULVERT) 0.000

118.000

601-03030  
 

118.000

CY  

500.00000 59,000.00118.000

59,000.00

0370 REINFORCING STEEL 0.000

1,450.000

602-00000  
 

5,698.000

LB  

1.00000 1,450.001,450.000

1,450.00

0375 REINFORCING STEEL (EPOXY COATED) 0.000

5,022.000

602-00020  
 

8,020.000

LB  

1.50000 7,533.005,022.000

7,533.00

0380 10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 120.000

0.000

603-71006  
 

120.000

LF  

425.00000 51,000.00120.000

0.00

0385 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

104.000

LF  

45.00000 0.000.000

0.00

0390 *FENCE (SPECIAL) 0.000

0.000

607-11530  
 

151.000

LF  

25.00000 0.000.000

0.00
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PCN: 14145-BID    ESTIMATE RUN 12/12/2003

PROJECT: STP R600-198                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:20

CUMULATIVE
AMOUNT

CAT NO0300 CBC 

0415 ADDED ITEM (FOOT)/ 0.000

0.000

900-00012  
 

318.000

LF  

2.00000 0.000.000

0.00

0425 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

2,923.460

L S 

1.00000 0.000.000

0.00

CAT 134,238.0075,763.00154,997.46CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0395 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 340,007.90154,339.25$507,804.78$CURRENT AMTPROJECT TOTAL


